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o LIGHTED DRUM OR BARRICADE (25" CTRS)

[:> DIRECTION OF TRAFFIC
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STACGE 2
RELOCATE TEMPORARY SIGNALS
SHIFT TRAFFIC

REMOVE REMAINING EXISTINC PAVEMENT, TEMPORARY PAVEMENT

AND TEMPORARY ENTRANCE

INSTALL CURB & GUTTER, SIDEWALK, STORM SEWER, INLET AND ENTRANCE

PLACE PCC PAVEMENT

REMOVE TEMPORARY PAVEMENT MARKING AND PLACE PERMANENT MARKINGS

200 SQ FT OF PAVEMENT MARKING REMOVAL TO BE USED 1O REMOVE
TEMPORARY PAVEMENT MARKINGS THAT MAY BE IN CONFLICT WITH

THE PERMANENT MARKINGS.
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THE CONTRACTOR SHALL MAKE REASONABLE ATTEMPT TO PROVIDE TEMPORARY
DURING STAGE 2-AS DIRECTED BY THE ENGINEER.

NOTE: CONTRACTOR SHALL MAINTAIN POSITIVE DRAINAGE AT THE PROPOSED INLETS WITH A METHOD
APPROVED OF BY THE ENGINEER. COST TO BE INCLUDED IN ‘TRAFFIC CONTROL AND PROTECTION (SPECIAL) LOCATION NO. 1%

THE RAISED MEDIANS ON IL 162 SHALL NOT BE CONSTRUCTED UNTIL ALL PERMANENT ENTRANCES
LOCATED ALONG RIGGIN RD ARE COMPLETED. ACCESS SHALL BE PROVIDED TO THE BANK AND THE
PLUMBERS SUPPLY VIA THEIR ENTRANCES ON IL 162 FOR THE DURATION OF THE RIGGIN RD
RECONSTRUCTION. COST OF COMPLYING WITH THIS NOTE SHALL NOT BE PAID FOR SEPARATELY,
BUT WILL BE INCLUDED IN THE COST FOR 'TRAFFIC CONTROL AND PROTECTION
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SCALE: 17

(SPECIAL) LOCATION NO. 1",

DATE

ACCESS TO THE BANK

ILLINOIS DEPARTMENT OF TRANSPORTATION

STAGE CONSTRUCTION
STAGE 2
RIGGIN RD.

FAP ROUTE 586

SECTION 60R-2, 37R-1
DRAWN BY: MADISON COUNTY

PLOT DATE: Friday July 02, 2004 e 8:10:53 AM




